NAAN MUDHALVAN PROJECT

SCRIPT-CONTROLLED ACL – RESTRICT RECORD ACCESS BASED ON FIELD VALUE

4. Project Planning Phase

Project Scope

Design, configure, script, test, document, and demonstrate a field-based ACL access-control solution.

Work Plan

Requirement identification → ACL design → Script development → Configuration → Testing → Documentation → Demonstration.

Resources

ServiceNow instance, browser, project documentation, sample records, test users/roles, and GitHub repository.

Phase Deliverables

Requirement notes, design description, ACL configuration, script, test evidence, final documentation, and demonstration material.

Risk Management

Possible risks include incorrect ACL configuration, wrong field comparison, insufficient test cases, and unintended access paths. Each risk is handled through review and testing.